

**Minimum Timeline:**  
*Study Protocol, Attachments, ICF Development and Approval Process*  
(MDS Pharma Services)

Day*		<u>Task Workdays</u>
-24	Outline PM CE → MDS Medical Writer	5
-19	1 <sup>st</sup> draft MDS → PM CE	6
-13	revised 1 <sup>st</sup> draft PM CE → MDS	2
-11	final draft MDS → PM CE → PM Legal	3
-8 noon	PM Legal comments to PM CE	2
-6 noon	final draft w/ Legal revisions PM CE → MDS	2
-4 (Wed. noon)	final documents to MDS IRB	4
0 (Tues.)	<b>MDS IRB review of final documents</b>	

\* working days

*Barbara K. Zedler, M.D.*  
*Maria Gogova, M.D.*

*July 2, 2003*

PM3006736915

**Example: MARL/02/03**

Day	-24	June	25
	-19	July	2
	-13		10
	-11		14
	-8 noon		17
	-6 noon		21
	-4 noon		23
	0		29

*Barbara K. Zedler, M.D.*  
*Maria Gogova, M.D.*

*July 2, 2003*

PM3006736916